
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/16/2014

ESTIMATE SUMMARY 11:01:12

CONTID: C19458         ESTIMATE NO: 0001 PROG 2005

PCN: 19458-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76; EAST OF CROOK TO SEDGWICK PERCENT TIME:

PROJECT NO: IM0762-051                    

I-76; EAST OF CROOK TO SEDGWICK

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 04/15/2014 DATE TIME STARTED 04/01/2014

1103 OLD TOWNE LANE STE 201A DATE LET 11/21/2013 DATE WORK BEGAN

 DATE AWARDED 12/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2013 DATE ACCEPTED

CHEYENNE WY 82009                  DATE NOTICE TO PROCEED 04/01/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,730,274.96 PARTICIPATING $ $ 134,964.43

AWARD PROJECT AMT: 16,988,830.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,272.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.82

WORK DAYS

WORK DAYS

0.72%

18,595,310.53

134,964.43

134,964.43

131,691.75

$

$

$

$

134,964.43

0.00

134,964.43

0.00

134,964.43

-3,272.68

0.00

131,691.75

0.00

AMOUNT DUE 131,691.75 131,691.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,691.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

  

5.0 TIME ALLOW: 177

ORIG TIME ALLOW: 139
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

211.000

EACH

315.00000

0010 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

840.000

LF  

4.50000

0015 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

16,330.000

SY  

22.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

69,954.000

SY  

1.40000

0025 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

6.000

EACH

475.00000

0030 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

6.000

EACH

410.00000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

36.000

EACH

150.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

144.000

EACH

45.00000

0045 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

3,300.000

LF  

3.55000

0055 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

32.000

EACH

195.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

9,552.000

CY  

13.00000

0065 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

22.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

102.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

120.00000

0080 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

3.10000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

750.000

LF  

2.50000

0090 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2,600.001.000

2,600.00

2.000

EACH

2,600.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

45.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

55.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

125.00000

0110 Erosion Control Supervisor 0.000

1.000

208-00206  
 

62.501.000

62.50

60.000

DAY 

62.50000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

4.000

EACH

330.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

126.000

EACH

200.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

87.000

ACRE

430.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

87.000

ACRE

1,270.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

92.000

ACRE

475.00000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,750.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

22,750.000

LB  

2.75000

0150 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,100.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,840.000

SY  

2.25000

0160 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,363.000

TON 

5.00000

0165 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

57,238.000

TON 

1.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

289,664.000

SY  

1.35000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,200.000

TON 

135.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

33,083.000

TON 

76.00000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

107,460.000

TON 

80.00000

0190 Emulsified Asphalt (HFMS-2P) (High Float) (Polymerized) 0.000

0.000

411-10275  
 

0.000.000

0.00

111,867.000

GAL 

3.00000

0191 Recycling Agent 0.000

0.000

411-90040  
 

0.000.000

0.00

0.000

GAL 

3.00000

0195 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

16,330.000

SY  

63.00000

0200 *Partial Depth Repair of Concrete Pavement 0.000

0.000

412-05000  
 

0.000.000

0.00

2,430.000

SF  

42.00000

0205 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

65.000

CY  

180.00000

0210 *24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

48.000

LF  

140.00000

0215 *36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

0.000.000

0.00

40.000

LF  

140.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

735.00000

0225 *18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

2,425.000

LF  

16.00000

0230 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

114.000

LF  

40.00000

0235 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

365.000

LF  

15.50000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,862.500

LF  

21.75000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

9.000

EACH

800.00000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

1,675.00000

0252 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0255 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,605.000

LF  

6.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

51.000

EACH

24.00000

0265 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

64.000

EACH

30.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Delineator (Post Mounted)(Type II) 0.000

0.000

612-00082  
 

0.000.000

0.00

4.000

EACH

32.00000

0275 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

25.000

EACH

35.00000

0280 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

971.000

EACH

100.00000

0285 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

156.000

EACH

110.00000

0290 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

985.000

LF  

15.00000

0295 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

8,955.000

LF  

6.50000

0300 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

750.000

LF  

10.00000

0305 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

16.000

EACH

475.00000

0310 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0315 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

16.000

EACH

1,300.00000

0320 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

16.000

EACH

600.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

16.000

EACH

450.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

277.000

SF  

20.00000

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,314.000

SF  

25.00000

0340 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,433.000

SF  

30.00000

0345 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

18.580

LF  

55.00000

0350 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

33.170

LF  

60.00000

0355 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

49.170

LF  

65.00000

0360 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

170.000

LF  

7.50000

0365 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

100.000

EACH

95.00000

0370 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

314.000

LF  

16.00000

0375 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

71.000

EACH

185.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

265,722.000

LF  

0.05000

0385 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

43.000

EACH

1,200.00000

0390 *Construction Surveying 0.000

0.170

625-00000  
 

14,450.000.170

14,450.00

1.000

L S 

85,000.00000

0395 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

1,120,000.00000

0400 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0405 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

2,620.000

GAL 

50.00000

0410 *Epoxy Pavement Marking CMO 5 0.000

0.000

627-00005  
 

0.000.000

0.00

1,446.000

GAL 

65.00000

0415 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

97.200

SF  

22.00000

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

160.000

SF  

17.50000

0425 *Flagging CMO 5 0.000

0.000

630-00000  
 

0.000.000

0.00

5,000.000

HOUR

21.00000

0430 *Traffic Control Inspection CMO 5 0.000

3.000

630-00007  
 

825.003.000

825.00

82.000

DAY 

275.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Traffic Control Management CMO 5 0.000

6.000

630-00012  
 

4,800.006.000

4,800.00

139.000

DAY 

800.00000

0440 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

1,000.002.000

1,000.00

8.000

EACH

500.00000

0445 *Construction Traffic Sign (Panel Size A) 0.000

8.500

630-80341  
 

552.508.500

552.50

48.000

EACH

65.00000

0450 *Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

1,162.5015.500

1,162.50

140.000

EACH

75.00000

0455 *Construction Traffic Sign (Panel Size C) 0.000

11.500

630-80343  
 

977.5011.500

977.50

48.000

EACH

85.00000

0460 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

12,000.001.000

12,000.00

2.000

EACH

12,000.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2,500.001.000

2,500.00

4.000

EACH

2,500.00000

0470 *Drum Channelizing Device 0.000

26.500

630-80360  
 

795.0026.500

795.00

600.000

EACH

30.00000

0475 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

240.006.000

240.00

12.000

EACH

40.00000

0480 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

1.000

630-80364  
 

45.001.000

45.00

8.000

EACH

45.00000

0485 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

1,750.001.000

1,750.00

4.000

EACH

1,750.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

980.000

LF  

45.00000

0495 *Traffic Cone 0.000

80.000

630-80380  
 

1,200.0080.000

1,200.00

600.000

EACH

15.00000

0500 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

1,500.00000

0505 *Impact Attenuator (Temporary) CMO 5 0.000

0.000

630-85011  
 

0.000.000

0.00

350.000

DAY 

110.00000

0510 *Mobile Attenuator 0.000

6.000

630-85041  
 

750.006.000

750.00

556.000

DAY 

125.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0520 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0525 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

475,570.000

F A 

1.00000

0530 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

195,000.000

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

340,000.000

F A 

1.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0555 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 45,710.0045,710.0018,641,020.53CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0016 Rem Conc Pvmt (Planing) (Spec) void 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

34.00000

0021 Rem Asphalt Mat (Planing)(Special) void 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

17.75000

0022 Rem Port Present Str (2) void 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

195.00000

0023 Rem Port Present Str (3) void 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

253.00000

0024 Rem Exp Device void 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

184.53000

0184 HMA (Gr SX) (100) (PG 76-28) void 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

126.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0206 Waterproofing (Membrane) void 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.50000

0207 Br Expan Joint (Asphaultic Plug) void 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

177.90000

0208 Br Expan Device (0-4 In)(with SPP) void 0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

365.00000

0211 Place Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

92.00000

0212 Furnish Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

105.00000

0213 Conc CL D (Bridge) void 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

600.00000

0214 Conc CL D (Bridge) (Spec) void 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,550.00000

0216 Galvanic Anodes void 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

57.00000

0217 Reinf Steel (Epoxy) void 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.45000

0396 Mobilization (w/o Autopay) void 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

218,425.73000

0553 F/A Utilities, Rentals, Electricity, Internet, Sanitary
void

0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

30,000.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0563 Added Item (Lump Sum)/ Supervision void 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

93,744.80000

0600 Rem Conc Pvmt (Planing) (Spec) participating CMO 5 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

34.00000

0605 Rem Asphalt Mat (Planing)(Special) participating CMO 5 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

17.75000

0610 Rem Port Present Str (2) participating CMO 5 0.000

31.920

202-00453  
 

6,224.4031.920

6,224.40

31.920

SY  

195.00000

0615 Rem Port Present Str (3) participating CMO 5 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

253.00000

0620 Rem Exp Device participating CMO 5 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

184.53000

0625 HMA (Gr SX) (100) (PG 76-28) participating CMO 5 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

126.00000

0630 Waterproofing (Membrane) participating CMO 5 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.50000

0635 Br Expan Joint (Asphaultic Plug) participating CMO 5 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

177.90000

0640 Br Expan Device (0-4 In)(with SPP) participating CMO 5 0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

365.00000

0645 Place Thin Bond Overlay (Poly Conc) participating CMO 5 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

92.00000
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PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0650 Furnish Thin Bond Overlay (Poly Conc) participating CMO
5

0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

105.00000

0655 Conc CL D (Bridge) participating CMO 5 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

600.00000

0660 Conc CL D (Bridge) (Spec) participating CMO 5 0.000

2.650

601-03041  
 

4,107.502.650

4,107.50

2.650

CY  

1,550.00000

0665 Galvanic Anodes participating CMO 5 0.000

103.000

601-51005  
 

5,871.00103.000

5,871.00

103.000

EACH

57.00000

0670 Reinf Steel (Epoxy) participating CMO 5 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.45000

0675 Mobilization (w/o Autopay) participating CMO 5 0.000

0.220

626-00100  
 

25,875.050.220

25,875.05

0.220

L S 

117,613.85000

0680 F/A participating - Utilities, Rentals, 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0685 Added Item (Lump Sum)/ Supervision Overhead 
participating CMO 5

0.000

0.160

900-00014  
 

8,076.480.160

8,076.48

0.160

L S 

50,477.97000

CAT 50,154.4350,154.4350,154.43CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 0.000

1.000

620-00002  
 

19,000.001.000

19,000.00

1.000

EACH

19,000.00000

0570 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000
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PCN: 19458-BID    ESTIMATE RUN 04/16/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Sanitary Facility 0.000

1.000

620-00020  
 

7,100.001.000

7,100.00

1.000

EACH

7,100.00000

CAT 39,100.0039,100.0039,100.00CURRENT AMT0400 $ $ $

$ 134,964.43134,964.43$18,730,274.96$CURRENT AMTPROJECT TOTAL


